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ONTRACT "INSPECT ION REPORT

25X

T0: DATE

’ 4 March 1964

INSPECTION REPORT NO. (If final. so state)

ENGINEERING SECTION/CB/PD/OL

ESTIMATED COMPLETION DATE
June 1964

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Applicebility to 71 of PERCEPIRON

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

YES D NO FUNDS E YES D NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY
[ v K] ves [] e

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Dvss no (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?
(If yes, indicate items, quantity, and cost on reverse side.)

qus NO

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING

2. D SUPER I0R

3. D EXCELLENT

4. D HIGHLY SATISFACTORY

5. @ ACCEPTABLE

6. [:] BARELY ADEQUATE

7. D UNSATISFACTORY

REVERSE SIDE,

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE,

INDICATE REASONS ON

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

[:] TERMINATE

THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

IF TERMINATION IS RECOMMENDED OR IF THIS 1S A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE |{TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.

[:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D OTHER (Specify)

DOES NOT

ITEM APPLY

REC'D

DOES NOT

ITEM APPLY

REC'D

PROTOTYPES

MANUALS

DRAWINGS AND SPECIFICATIONS

FINAL REPORT

PRODUCTION AND/OR OTHER

SPECIAL TOOLING

END ITEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

2k Febrwmry 1964 - telecon with |

I ~ 25XH

SIGNATURE OF INSPECTOR

DIVISION

P&DS

SIGNATURE OF APPROVER

L Approved For Release
Toves 1897

SEC

(When Filled In)

\P78B04770A002300030020-3
RET GROUP 1

Excluded from automatic
downgrading ond
declassification

(12-.36)



Approved For Releas%OOSIOSIOZ : CIA-RDP78B04770A0023Q0030020-3

1. Visit scheduled for 2% February was rescheduled for 3 March

2. Ho change in status since lgst report.

Approved For Release 2005/05/02 : CIA-RDP78B04770A002300030020-3




SECRET

(When Filled In)
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ON REPORT 25X
Tb: DATE
7 February 1964
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
5
ESTIMATED COMPLETION DATE )
June 196k

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE

Appiicebility of the PERCEPTRON to PT

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

YES D NO FUNDS m YES D NO

-’ THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

YES D NO YES DNO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END |TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? vzs I:I NO (If yes, give details on reverse side.)

HAS GOVERNMENT.OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES

NO
(If yes, indicate items, quantity, and cost on reverse side.)
OVERALL PERFORMANCE OF CONTRACTOR
1. [J ourstanpine 3. [ exceient 5. ACCEPTABLE 7. [] unsatisFacTory

2. D SUPER 10R 4. D HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE., INDICATE REASONS ON

- REVERSE SIDE.
RECOMMENDED ACT ION
CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANGE
D TERMINATE [:] OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS 1S A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

f DOES NOT f DOES NOT
ITEM REC'D (POES N ITEM REC'D POES N
PROTOTYPES MANUALS
DRAWINGS AND SPECIF ICAT |ONS FINAL REPORT
PRODUCT ION AND/OR OTHER SPECIAL TOOLING
END ITEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR 25X
1 January 1964 - Conference at NPIC
SIGNATURE OF [NSPECTOR - [piviston
1
- Approved For Release 2005/05/02 : CIA-RDP78B04770A002300030020-3
F
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1: 3k January 196b. | | visited the monitor at WPIC.
was informed that thelr proposal for developing a freguency

analysis system was not accepted for the following reasons:

a. Cost of the system (approximstely Lnd time required
(8 montha) necessitated extension of the contract another year.

b. Their performance to date, although satisfactory, did not
exemplify the type of resemrch effort which we needed in that it lacked
direction and invention.

2. It ia recommended that[:::]he ellowed to continue their present
paths of investigation until the present contrect allowance is expended,
but that no further funds be authorized,

3. Unless expecially significant developments result from this
investigation, no further support of this effort will be recommended.
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